

**SAN ONOFRE NUCLEAR GENERATING STATION (SONGS)
STEAM GENERATOR REPAIR TEAM (SGR_T)**

MEETING PURPOSE: Weekly 11/01/12 MHI Weekly Meeting

The purpose of the meeting is to provide weekly status update between MHI and SCE.

SUMMARY:

- REDACTED of MHI provided handouts showing an update on SONGS MHI Kobe repair activities (Attachment 1 - 5).
 - SONGS MHI KOBE repair activities update as of October 30, 2012.
 - Comb AVB installation photos.
 - Target Contact Force
 - Option 1.1 (2-Thicker AVBs) and option 2.1 (Thicker AVB + 30 degree AVB) drawing.
 - MHI matrix of repair / replace option.
- SCE expressed concern with regard to the discussion being limited to Type 1 or 2 repair only. Work needs to be done on all four Types in order to be prepared to make a recommendation on 11/30 as planned.
- SCE needs a definitive schedule to complete the Steam Generator repairs. and return the system to operation. SCE requested MHI create a level 1 schedule for Type 2, 3, and 4 repair/replace activities with committed repair dates and installation date for each type.
- A final decision on recommended type for long term plan should be provided by 11/30/2012.
- MHI requested criteria for plugging margin from SCE. SCE to issue warranty requirements (11/06/12)
- SCE to begin meeting daily with MHI to resolve 38 MHI questions on Design / Procurement Specification.

ACTION ITEM STATUS:

- Existing action item 195 was reviewed and closed. New action items were generated (attachment 7).
 - SGR_T to provide warranty requirements letter to MHI due 11/06/2012 (John Manso).
 - SGR_T to initiate daily meeting with MHI in response to 38 MHI questions on the design specification due 11/30/2012 (John Manso).
 - SGR_T to work with MHI to develop install dates for type 2, 3, and 4.
 - MHI to provide decision on which type to install for long term solution.

Attachments: Attendees, Handouts

SAN ONOFRE NUCLEAR GENERATING STATION (SONGS)
STEAM GENERATOR REPAIR TEAM (SGR_T)
ATTACHMENT – Meeting Attendance Sheet

MHI Weekly Meeting

Attendees

11/01/12

REDACTED

10/29/2012 6:32 AM

page 1

**SAN ONOFRE NUCLEAR GENERATING STATION (SONGS)
STEAM GENERATOR REPAIR TEAM (SGR_T)
ATTACHMENT - Meeting Agenda**



**SGR_Team
MHI Weekly Status Meeting
11/1/2012 @1330
G55-SGR**

SAN ONOFRE NUCLEAR GENERATING STATION
Purpose of Meeting & Expected Outcome(s): <ul style="list-style-type: none"> • To inform stakeholders of SGR_Team Project status • Forum for MHI to update SCE on progress of activities • Identify current issues and actions being taken • Identify support required • Prepare/Develop options for Unit 3
Requirements for Every Meeting: SGR_Team/MHI weekly meetings are working meetings and all attendees should be prepared and actively participate.
AGENDA
<ul style="list-style-type: none"> • Kobe Update – MHI • Action Items review • Schedule Update • Open Discussion

New Action Items

Action Item	Task text	Planned finish	Completed On	Desc	Empl. Resp.

As employees of SONGS, we are committed to demonstrating the right behaviors required of a Nuclear Professional and embracing our Values of:

Integrity ~ Excellence ~ Respect ~ Continuous Improvement ~ Teamwork